
ID WBS Task Name Contact Resource
Initials

Duration

249 3.5.2.1.4 Deploy/observe tools for SamGrid job queue GG PM,SS 3 days

39 2.6.11 D0repro tools adaptation: Production test GG PM,MD 4 days

251 3.5.2.1.2 Deploy/observe tools for auto-clean up for OSG job queue GG PM,SS 2 days

44 2.7.1 Generalization of Job Types according to I/O Characteristics GG PM 5 days

253 3.5.2.2.1 Resolve: Globus gatekeeper does not properly cleanup gass caches GG PM 1 day

360 4.3.2.6 Job State diagram with most common error state causes MD PM 5 days

254 3.5.2.2.2 Periodically clean up gram log files at fwd nodes and exec sites GG PM 1 day

255 3.5.2.2.3 Clean up sandboxes and jim_tmp areas at fwd node GG PM 1 day

256 3.5.2.2.4 Clean up non-rotated log files (eg. Tomcat) GG PM 2 days

45 2.7.2 Resolve how to add production paths in future: Document GG PM 5 days

257 3.5.2.3 Automation of all gridmap file management (including condor_schedd) GG PM 2 days

334 3.7.5.5 Fix Immortal Jobs: SamGrid development/integration GG PM 5 days

365 4.3.3.3 Augment Job States to be more meaningful to large customer GG PM 5 days

264 3.5.3.1.1 Determine goal level, requirements GG PM 4 days

18 2.3.2 Store output from any stage: Describe suitable test of feature GG PM 2 days

58 2.9.1 Start Prod at Stage 2: SamGrid notification=all bug fix GG PM 10 days

259 3.5.2.5 Add the deployment of scripts to installation instructions GG PM 3 days

265 3.5.3.1.2 Determine existing querying performance GG PM 4 days

267 3.5.3.1.4 Evaluate condor_quill, if determined to be necessary GG PM 5 days

268 3.5.3.2 Improve algorithm for selection of OSG resources GG PM 6 days
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